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NL INDUSTRIESff ARACORP SUPERFUND SITE GROUP 
LEED ENVIRONMENTAL, INC. 

124 Deborah Drive 
Reading, P A 19610 

Telephone: (610) 670-7310 
Telecopy: (610) 670-7311 

Telecopy and First Class Mail 

Mr. Brad Bradley 
U.S. Environmental Protection Agency 
Region 5 
77 West Jackson Boulevard 
Chicago, IL 60604-3590 

RE: NL Industriesffaracorp Superfund Site; Granite City, Illinois 
Remedial Design Work Plan for Groundwater 

Dear Mr. Bradley: 

August 3, 1999 

This letter is provided on behalf of the NL Industriesffaracorp Superfund Site Group ("Group") 
in response to your request and to confirm our telephone conversation regarding the Group's 
proposed approach for groundwater. The Group's Technical Committee believes that the 
proposed approach will enable the Group's remedial design contractor, ARCADIS Geraghty & 
Miller, Inc., to mobilize to the site more quickly to begin activities associated with the pre-design 
field investigation. The Technical Committee believes that the installation of new monitoring 
wells, the collection of samples from existing monitoring wells, and other field work should be 
performed as early as possible into the remedial design process to fill certain data gaps and to 
update groundwater quality information which is based upon groundwater samples collected more 
than five years ago. 

As we discussed, the Remedial Design Work Plan ("Work Plan") for groundwater under the 
proposed approach would be delivered to EPA in two parts. The first part of the Work Plan 
would consist of the Plan for Pre-Design Studies to be performed at the site. A Sampling and 
Analysis Plan, Quality Assurance Project Plan, and Health and Safety Plan for the pre-design field 
investigation, as well as a schedule for the entire remedial design, would accompany the first 
submission. The second part of the Work Plan to be submitted at a later date would address plans 
for preparation of the remainder of the remedial design, including a final report of the pre-design 
field investigation and other design submittals (Preliminary Design, Sixty Percent Design, Prefinal 
Design, Final Design, and other submittals required by the Statement of Work). 
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Following the second submission, the Technical Committee anticipates that the Group will have 
submitted to EPA a Work Plan that addresses all of the requirements in the ROD, DDIESD, and 
the Statement of Work. This approach, as previously noted, should allow EPA to perform a 
focused review of the proposed pre-design investigation activities which would enable ARCADIS 
Geraghty & Miller to mobilize to the site as soon as possible to conduct these field activities. 

Please advise if additional information or clarification in needed. Your prompt approval of this 
approach would be appreciated. 

Very truly yours, 

LEED ENVIRONMENTAL, INC. 

J~~t~ 
Project Coordinator 

cc: Mr. Jack Kratzmeyer - ARCADIS Geraghty & Miller (by first class mail) 
Mr. Nicholas Valkenburg- ARCADIS Geraghty & Miller (by first class mail) 
Technical Committee, NL Industries/Taracorp Superfund Site Group (by first class mail) 

clh!granitecitybradley.OI 


